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DATE: 5/18/2017

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine
Supplier. The construction management team from Wanzek is on-site and engaged in construction
management. All Transmission Line work is now complete. All Collection cable plowing is now
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization
is complete. All 100 Turbines have been energized and the Commercial Operation Date was signed on
December 1, 2016. Wanzek has completed the spring work and signatures on the Final Completion
Certificate are pending. Seeding is completed and the SWPPP will be transferred to Xcel Energy when
the Final Completion Certificate is signed. Stutsman County has provided verbal approval that Wanzek
has met county requirements for the project.
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